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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305231N: MQ-8 UAV

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 67.048 108.248 99.600 -   99.600 49.200 12.200 13.400 -   0.000 349.696
2768: VTUAV 67.048 108.248 99.600 -   99.600 49.200 12.200 13.400 -   0.000 349.696

A. Mission Description and Budget Item Justification
MQ-8 Unmanned Aerial Vehicle Joint Military Intelligence Program.

The MQ-8 (popular name "Fire Scout") Vertical Take-off Unmanned Aerial Vehicle (VTUAV) provides real-time and non-real-time Intelligence, Surveillance and
Reconnaissance (ISR) data to tactical users without the use of manned aircraft or reliance on limited joint theater or national assets.  The baseline MQ-8 can
accomplish missions including over-the-horizon tactical reconnaissance, classification, targeting, laser designation and battle management (including communications
relay).  The MQ-8 launches and recovers vertically and can operate from air capable ships, as well as confined area land bases.  Other characteristics include
autonomous air vehicle launch and recovery, autonomous waypoint navigation with command override capability, the incorporation of weapons, the incorporation of an
electro-optical/infra-red/laser designator-laser range finder modular mission payload, radar and other specialty payloads.  Interoperability is achieved through the use
of the Tactical Control System software in the ground control station, and through the use of the Tactical Common Data Link. The data from the MQ-8 will be provided
through standard Department of Defense Command, Control, Communications, Computers and Intelligence, Surveillance, and Reconnaissance.

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 10.665 108.248 77.630 -   77.630
Current President's Budget 67.048 108.248 99.600 -   99.600
Total Adjustments 56.383 -   21.970 -   21.970

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings 56.437 -  
• SBIR/STTR Transfer -   -  
• Program Adjustments -   -   21.853 -   21.853
• Rate/Misc Adjustments -   -   0.117 -   0.117
• Congressional General Reductions
Adjustments

-0.054 -   -   -   -  
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Change Summary Explanation
Technical: Navy VTUAV restructured to transition on-going Rapid Deployment Capability (RDC) initiatives for MQ-8C Endurance Upgrade, radar, weapons, and
Special Operations Forces ISR payloads into VTUAV program.

Schedule:
Acquisition milestones have been adjusted due to technical changes:
- Moved MQ-8 Full Rate Production (FRP) from 2Q FY15 to 4Q FY12.
- MQ-8 Engineering Change Proposal (ECP) Initial Operational Capability deleted due to Rapid Deployment Capability (RDC) process.
- Littoral Combat Ship Integration added to System Development.
- System Development efforts updated to reflect Radar, Weapons and other payloads RDC.
- Weapons Review name changed to MQ-8C RDC to support radar, weapons, and SOF Intelligence, Surveillance and  Reconnaissance payloads.
- With transition of ongoing payload initiatives, reviews for System Readiness Review, Preliminary Design Review, Critical Design Review and Quick Reaction
Assessments.
- Specialty Payloads Review added to support ongoing payload initiatives.
- With the change in FRP from 2Q FY15 to 4Q FY12 award and delivery dates have been adjusted.
- Production milestones and deliveries were updated to reflect MQ-8 RDC and FRP milestones.



UNCLASSIFIED

PE 0305231N: MQ-8 UAV UNCLASSIFIED
Navy Page 3 of 11 R-1 Line #219

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305231N: MQ-8 UAV

PROJECT
2768: VTUAV

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2768: VTUAV 67.048 108.248 99.600 -   99.600 49.200 12.200 13.400 -   0.000 349.696
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The MQ-8 (popular name "Fire Scout") Vertical Take-off Unmanned Aerial Vehicle (VTUAV) provides real-time and non-real-time Intelligence, Surveillance and
Reconnaissance (ISR) data to tactical users without the use of manned aircraft or reliance on limited joint theater or national assets.  The baseline MQ-8 can
accomplish missions including over-the-horizon tactical reconnaissance, classification, targeting, laser designation and battle management (including voice relay).
The MQ-8 launches and recovers vertically and can operate from air capable ships, as well as confined area land bases. Other characteristics include autonomous air
vehicle launch and recovery, autonomous waypoint navigation with command override capability, the incorporation of weapons, the incorporation of an electro-optical/
infra-red laser designator-laser range finder modular mission payload, radar and other specialty payloads. Interoperability is achieved through the use of the Tactical
Control System (TCS) software in the ground control station, and through the use of the Tactical Common Data Link (TCDL).  The data from the MQ-8 will be provided
through standard DoD Command, Control, Communications, Computers and Intelligence, Surveillance, and Reconnaissance system architectures and protocols.

The MQ-8 system is composed of air frames, avionics, software and associated spares and support equipment, electro-optical/infra-red/laser designator-range finder
payloads, radar, weapons, automatic identification system, other payloads, Ground Control Stations (with TCS), aircraft and control station TCDL elements, and a
Unmanned Aerial Vehicle Common Automatic Recovery System for automatic takeoff and landing from ships.  The MQ-8 system will support the Surface Warfare, Mine
Countermeasures Warfare and Anti-Submarine Warfare mission modules while operating on Littoral Combat Ship.  The system will also be integrated on select surface
combatants that are air capable and can host MQ-8 ancillary equipment.  A limited number of land based control stations supplement the system to support shore
based operations, such as predeployment, acceptance flights and expeditionary operations.  These assets will also support depot level maintenance/post maintenance
activities.  MQ-8B aircraft with payload modification and Navy FFG and DDG ships will be used to support Special Operations Forces (SOF) Intelligence Surveillance
and Reconnaissance (ISR) Joint Urgency of Need Statment and Navy Urgency of Need Statment near-term Rapid Deployment Capabilities.

MQ-8C endurance modification is an Rapid Deployment Capability (RDC) in response to a Special Operations Command Joint Urgent Operational Needs Statement
(JUONS) to the existing system and in response to SOF, endorsed by US Africa Command, request for a sea based medium range, persistent ISR unmanned air
system.  Fire Scout will increase endurance, procure additional aircraft, and modify 12 additional ships in the Fiscal Year Defense Plan (FYDP) to support multiple
orbits through FY19.  The fundamental concept of the MQ-8C RDC is to leverage over 85% of the Fire Scout system hardware and 95% of the software.  The MQ-8C
RDC will use the existing Ground Control Station, Command and Control (C2) links, avionics, payloads, and logistics and FFG/DDG ships previously modified for Fire
Scout.  Three aircraft with spares will support developmental testing with a focus on flight quantities and performance along with hardware integration and software
testing.  The MQ-8C RDC will rehost the avionics, software and Command and Control (C2) sub-systems into a new airframe.  A new airframe will provide the extended
endurance and payload capacity to support the JUONS requirements for orbital coverage in specific Areas of Responsibility.  The MQ-8C RDC will retain the baseline
targeting capability with an Electro-Optic/Infrared payload and be compatible with the existing ground control stations and C2 architecture for operations at sea or
from an expeditionary base ashore.   The MQ-8C effort will also assess/integrate payloads that are specific to the SOF mission including electronic warfare, signals
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intelligence and radar.  The program will carry forward the payloads, such as Brite Star II, Coastal Battlefield Reconnaissance and Analysis, Automated Identification
System, specialty payloads, weapons and radar planned for on-going MQ-8B RDCs.
The MQ-8C increased endurance and payload capacity may allow the Navy to fully meet the  Littoral Combat Ship (LCS) mission requirements with fewer aircraft
lowering the Fire Scout's total ownership cost.

A  weapons Rapid Deployment Capability (RDC)  and a radar RDC for Fire Scout is also part of  the program in response to a Navy Urgent Operational Needs
Statement.

The Vertical Take-off Unmanned Aerial Vehicle (VTUAV)  program is post Milestone C (MS C), which was approved in May 2007.  MS C authorized entry into Low Rate
Initial Production.  A total of seven air vehicles and three control stations were previously purchased with Research Development Test & Evaluation funds under System
Design and Development.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Hardware and System Development

Articles:
FY 2011 Accomplishments:
Continue incremental integration of MQ-8 Air Vehicles to support the Engineering and Manufacturing Development  program. Start
integration of radar.  Continue integration of the Coastal Battlefield Reconnaissance and Analysis (COBRA) payload.  Continue
to support Littoral Combat Ship (LCS) integration. Integrate MQ-8 onto USS HALYBURTON and conduct testing with specialty
payloads to deploy the system land base in Operation Enduring Freedom. Start Weapon integration RDC.
FY 2012 Plans:
Begin MQ-8C RDC integration. Continue development and testing of Special Operations Forces (SOF) provided payloads.
Continue integration of the radar, weapons, specialty payloads, and COBRA payload.  Complete Vertical Take-off Unmanned
Air Vehicle (VTUAV) systems development.  Continue to support LCS integration. Continue Weapons requirement development,
integration and a Quick Reaction Assessment as required for RDC designated programs.
FY 2013 Plans:
Continue MQ-8C RDC, Weapons RDC, radar and other payload integration, continue LCS testing, and continue other air capable
ship class integration and testing.

46.162
0

92.000
0

73.270
0

Title: Development/Operational Testing
Articles:

FY 2011 Accomplishments:
Continue Integrated Test Team Testing.  Continue Continue Littoral Combat Ship (LCS) integration efforts.
FY 2012 Plans:

5.600
0

6.300
0

6.930
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Complete Operation Evaluation of MQ-8B baseline. Continue VTUAV SOF system payloads. Continue LCS integration efforts. ?
Continue Weapons and radar integration efforts.
FY 2013 Plans:
Continue MQ-8C Rapid Developmental Capability (RDC) Developmental Testing.  Start Radar Developmental Testing and
prepare for Quick Reaction Assessment testing.  Continue LCS and other Class Ship integration and testing.  Continue Weapons
RDC testing.
Title: Engineering and Technical Services

Articles:
FY 2011 Accomplishments:
Continue engineering management, program technical management, and management support for the VTUAV system.  These
include transportation of system assets, program office personnel travel, and contract support services.  Continue to support LCS
integration and payloads integration.
FY 2012 Plans:
Continue engineering, program technical management, and logistics support for the VTUAV system and RDC efforts.  These
include transportation of system assets, program office personnel travel, and contract support services.  Continue to support
LCS integration.  Continue payloads integration. Continue Weapons integration, systems engineering, and test and evaluation.
Continue Engineering and Logistics to Transition Weapons, Radar, and SOF payloads RDC.
FY 2013 Plans:
Continue engineering, program technical management, and logistics support for the VTUAV system.  These include transportation
of system assets, program office personnel travel, and contract support services.  Continue to support LCS and other Class
Ship integration and payload integration.  Continue Weapons integration, weapons studies, systems engineering, and test and
evaluation. Continue MQ-8C RDC integration.  Continue payload and system studies.

15.286
0

9.948
0

19.400
0

Accomplishments/Planned Programs Subtotals 67.048 108.248 99.600

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• RDTEN, 0305204N: Tactical
Unmanned Aerial Vehicles

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 562.137

• APN, 044300: MQ-8 UAV 58.732 191.986 124.573 0.000 124.573 129.003 114.750 124.510 94.990 1,176.542 2,277.003
• APN, 060510: MQ-8 UAV Spares 3.468 3.631 9.222 0.000 9.222 34.870 34.813 32.783 16.922 99.990 268.109
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D. Acquisition Strategy
Continue incremental integration of MQ-8 System to support the Engineering and Manufacturing Development program and RDC efforts.  Continue the MQ-8 program,
payload integration, weaponization and Littoral Combat Ship and other Ship Class integration support.  Full Rate Production and Initial Operational Capability will follow
completion of Operation Test and Evaluation.

E. Performance Metrics
Successfully achieve Initial Operational Capability.  Successfully achieve Coastal Battlefield Reconnaissance and Analysis integration.  Successfully achieve Radar
Sensor RDC.  Successfully achieve Ship Integration.  Successfully achieve weaponization RDC.  Successfully support interim Special Operations Forces mission.
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development SS/FFP Northrop Grumman

Corp:San Diego, CA 81.622 75.000 Nov 2011 70.270 Nov 2012 -   70.270 14.100 240.992 240.992

Primary Hardware
Development SS/FFP Raytheon Corp:Falls

Church, VA 7.000 5.000 Nov 2011 3.000 Nov 2012 -   3.000 2.700 17.700 17.700

Subtotal 88.622 80.000 73.270 -   73.270 16.800 258.692 258.692

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Logistics Support Various Various:Various 1.165 1.700 Nov 2011 5.600 Nov 2012 -   5.600 3.900 12.365  
Subtotal 1.165 1.700 5.600 -   5.600 3.900 12.365

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR NAWCAD:PAXRV, MD -   7.000 Nov 2011 5.430 Nov 2012 -   5.430 6.900 19.330  

Operational Test & Evaluation WR NAWCAD:PAXRV, MD 0.650 0.600 Nov 2011 1.500 Nov 2012 -   1.500 2.800 5.550  
Prior Years T&E Various Various:Various 0.342 -   -   -   -   0.000 0.342  

Subtotal 0.992 7.600 6.930 -   6.930 9.700 25.222

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support WR NAWCAD:PAXRV, MD 24.465 14.248 Nov 2011 8.300 Nov 2012 -   8.300 13.100 60.113  
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Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support Various Various:Various 0.370 3.600 Nov 2011 5.200 Nov 2012 -   5.200 11.200 20.370  

Travel WR NAVAIR:PAXRV, MD 0.277 0.400 Nov 2011 0.300 Nov 2012 -   0.300 1.600 2.577  
Contractor Engineering
Support Various Various:Various 0.600 0.700 Nov 2011 -   -   -   0.000 1.300  

Subtotal 25.712 18.948 13.800 -   13.800 25.900 84.360

Remarks
Travel contract type is TO.

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 116.491 108.248 99.600 -   99.600 56.300 380.639

Remarks
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 2768
Milestones: Initial Operational Capability 3 2012 3 2012
Milestones: Full Rate Production MQ-8B 4 2012 4 2012
Systems Development: RDC MQ-8B: Radar RDC 2 2012 3 2013
Systems Development: RDC MQ-8B: Radar Integration Preliminary Design 1 2011 1 2012
Systems Development: RDC MQ-8C: MQ-8C Radar, Weapons, and other payloads 2 2012 1 2015
Systems Development: Engineering and Manufacturing Development: VTUAV 1 2011 3 2012
Systems Development: Engineering and Manufacturing Development: Coastal
Battlefield Reconnaissance and Analysis Integration 1 2011 2 2012

Systems Development: Engineering and Manufacturing Development: Littoral Combat
Ship Integration 1 2011 4 2013

Systems Development: Engineering and Manufacturing Development: Payload,
Obsolescence, Software, Analysis, and SOF RDC 1 2011 2 2015

Reviews: MQ-8C RDC: System Readiness Review 1 2012 1 2012
Reviews: MQ-8C RDC: Preliminary Design Review 2 2012 2 2012
Reviews: MQ-8C RDC: Critical Design Review 3 2012 3 2012
Reviews: MQ-8C RDC: Quick Reaction Assessment 1 Endurance MQ-8C 4 2013 4 2013
Reviews: MQ-8C RDC: Quick Reaction Assessment 2 MQ-8C radar, weapons, and
payloads 1 2015 1 2015

Test & Evaluation (T&E): Specialty Payloads Review 1 2011 4 2014
Test & Evaluation (T&E): Integrated Payload T&E: Coastal Battlefield Reconnaissance
and Analysis IT-D-1 4 2011 4 2011

Test & Evaluation (T&E): MQ-8 Operational Evaluation: MQ-8 OT-C1 2 2012 3 2012
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Start End
Events by Sub Project Quarter Year Quarter Year

Test & Evaluation (T&E): MQ-8 Operational Evaluation: Littoral Combat Ship
Integration Review 1 2011 4 2013

Production Milestones: Contract Awards: Low Rate Initial Production (LRIP) Aircraft
Procurement, Navy (APN) Contract Award V 4 2011 4 2011

Production Milestones: Contract Awards: Rapid Deployment Capability (RDC) MQ-8C I 3 2012 3 2012
Production Milestones: Contract Awards: Rapid Deployment Capability (RDC) MQ-8C
II 1 2013 1 2013

Production Milestones: Contract Awards: Rapid Deployment Capability (RDC) MQ-8C
III 1 2014 1 2014

Production Milestones: Contract Awards: Full Rate Production (FRP) MQ-8B I 1 2015 1 2015
Production Milestones: Contract Awards: Full Rate Production (FRP) MQ-8B II 1 2016 1 2016
Deliveries: Air Vehicles - LRIP II APN 1 2011 1 2011
Deliveries: Air Vehicles - LRIP III APN 2 2011 4 2011
Deliveries: Air Vehicles - LRIP IV APN 1 2012 1 2013
Deliveries: Air Vehicles - LRIP V APN 3 2013 4 2013
Deliveries: Air Vehicles - RDC MQ-8C I 1 2014 3 2014
Deliveries: Air Vehicles - RDC MQ-8C II 4 2014 2 2015
Deliveries: Air Vehicles - RDC MQ-8C III 3 2015 2 2016
Deliveries: Air Vehicles - FRP MQ-8B I 3 2016 2 2017
Deliveries: Air Vehicles - FRP MQ-8B II 3 2017 4 2017
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The MQ-8 system is composed of air frames, avionics, software and associated spares and support equipment, electro-optical/infra-red/laser designator-range finder payloads, radar, weapons, automatic identification system, other payloads, Ground Control Stations (with TCS), aircraft and control station TCDL elements, and a Unmanned Aerial Vehicle Common Automatic Recovery System for automatic takeoff and landing from ships.  The MQ-8 system will support the Surface Warfare, Mine Countermeasures Warfare and Anti-Submarine Warfare mission modules while operating on Littoral Combat Ship.  The system will also be integrated on select surface combatants that are air capable and can host MQ-8 ancillary equipment.  A limited number of land based control stations supplement the system to support shore based operations, such as predeployment, acceptance flights and expeditionary operations.  These assets will also support depot level maintenance/post maintenance activities.  MQ-8B aircraft with payload modification and Navy FFG and DDG ships will be used to support Special Operations Forces (SOF) Intelligence Surveillance and Reconnaissance (ISR) Joint Urgency of Need Statment and Navy Urgency of Need Statment near-term Rapid Deployment Capabilities.

MQ-8C endurance modification is an Rapid Deployment Capability (RDC) in response to a Special Operations Command Joint Urgent Operational Needs Statement (JUONS) to the existing system and in response to SOF, endorsed by US Africa Command, request for a sea based medium range, persistent ISR unmanned air system.  Fire Scout will increase endurance, procure additional aircraft, and modify 12 additional ships in the Fiscal Year Defense Plan (FYDP) to support multiple orbits through FY19.  The fundamental concept of the MQ-8C RDC is to leverage over 85% of the Fire Scout system hardware and 95% of the software.  The MQ-8C RDC will use the existing Ground Control Station, Command and Control (C2) links, avionics, payloads, and logistics and FFG/DDG ships previously modified for Fire Scout.  Three aircraft with spares will support developmental testing with a focus on flight quantities and performance along with hardware integration and software testing.  The MQ-8C RDC will rehost the avionics, software and Command and Control (C2) sub-systems into a new airframe.  A new airframe will provide the extended endurance and payload capacity to support the JUONS requirements for orbital coverage in specific Areas of Responsibility.  The MQ-8C RDC will retain the baseline targeting capability with an Electro-Optic/Infrared payload and be compatible with the existing ground control stations and C2 architecture for operations at sea or from an expeditionary base ashore.   The MQ-8C effort will also assess/integrate payloads that are specific to the SOF mission including electronic warfare, signals intelligence and radar.  The program will carry forward the payloads, such as Brite Star II, Coastal Battlefield Reconnaissance and Analysis, Automated Identification System, specialty payloads, weapons and radar planned for on-going MQ-8B RDCs.
The MQ-8C increased endurance and payload capacity may allow the Navy to fully meet the  Littoral Combat Ship (LCS) mission requirements with fewer aircraft lowering the Fire Scout's total ownership cost.
  
A  weapons Rapid Deployment Capability (RDC)  and a radar RDC for Fire Scout is also part of  the program in response to a Navy Urgent Operational Needs Statement.

The Vertical Take-off Unmanned Aerial Vehicle (VTUAV)  program is post Milestone C (MS C), which was approved in May 2007.  MS C authorized entry into Low Rate Initial Production.  A total of seven air vehicles and three control stations were previously purchased with Research Development Test & Evaluation funds under System Design and Development.
                         
                             
                                 Hardware and System Development
                                 
                                     
                                         46.162
                                         0
                                         
						Continue incremental integration of MQ-8 Air Vehicles to support the Engineering and Manufacturing Development  program. Start integration of radar.  Continue integration of the Coastal Battlefield Reconnaissance and Analysis (COBRA) payload.  Continue to support Littoral Combat Ship (LCS) integration. Integrate MQ-8 onto USS HALYBURTON and conduct testing with specialty payloads to deploy the system land base in Operation Enduring Freedom. Start Weapon integration RDC. 
					
                                    
                                
                                 
                                     
                                         92.000
                                         0
                                         
						Begin MQ-8C RDC integration. Continue development and testing of Special Operations Forces (SOF) provided payloads. Continue integration of the radar, weapons, specialty payloads, and COBRA payload.  Complete Vertical Take-off Unmanned Air Vehicle (VTUAV) systems development.  Continue to support LCS integration. Continue Weapons requirement development, integration and a Quick Reaction Assessment as required for RDC designated programs. 
					
                                    
                                     
                                         73.270
                                         0
                                    
                                     
                                         73.270
                                         0
                                         
					Continue MQ-8C RDC, Weapons RDC, radar and other payload integration, continue LCS testing, and continue other air capable ship class integration and testing. 
				
                                    
                                
                            
                             
                                 Development/Operational Testing
                                 
                                     
                                         5.600
                                         0
                                         
						Continue Integrated Test Team Testing.  Continue Continue Littoral Combat Ship (LCS) integration efforts. 
					
                                    
                                
                                 
                                     
                                         6.300
                                         0
                                         
						Complete Operation Evaluation of MQ-8B baseline. Continue VTUAV SOF system payloads. Continue LCS integration efforts. ?Continue Weapons and radar integration efforts. 
					
                                    
                                     
                                         6.930
                                         0
                                    
                                     
                                         6.930
                                         0
                                         
					Continue MQ-8C Rapid Developmental Capability (RDC) Developmental Testing.  Start Radar Developmental Testing and prepare for Quick Reaction Assessment testing.  Continue LCS and other Class Ship integration and testing.  Continue Weapons RDC testing. 
				
                                    
                                
                            
                             
                                 Engineering and Technical Services
                                 
                                     
                                         15.286
                                         0
                                         
						Continue engineering management, program technical management, and management support for the VTUAV system.  These include transportation of system assets, program office personnel travel, and contract support services.  Continue to support LCS integration and payloads integration. 
					
                                    
                                
                                 
                                     
                                         9.948
                                         0
                                         
						Continue engineering, program technical management, and logistics support for the VTUAV system and RDC efforts.  These include transportation of system assets, program office personnel travel, and contract support services.  Continue to support LCS integration.  Continue payloads integration. Continue Weapons integration, systems engineering, and test and evaluation. Continue Engineering and Logistics to Transition Weapons, Radar, and SOF payloads RDC. 
					
                                    
                                     
                                         19.400
                                         0
                                    
                                     
                                         19.400
                                         0
                                         
					Continue engineering, program technical management, and logistics support for the VTUAV system.  These include transportation of system assets, program office personnel travel, and contract support services.  Continue to support LCS and other Class Ship integration and payload integration.  Continue Weapons integration, weapons studies, systems engineering, and test and evaluation. Continue MQ-8C RDC integration.  Continue payload and system studies. 
				
                                    
                                
                            
                        
                         
                             
                                 RDTEN, 0305204N
                                 Tactical Unmanned Aerial Vehicles
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     562.137
                                
                            
                             
                                 APN, 044300
                                 MQ-8 UAV
                                 
                                     58.732
                                     191.986
                                     124.573
                                     124.573
                                     0.000
                                     129.003
                                     114.750
                                     124.510
                                     94.990
                                     1176.542
                                     2277.003
                                
                            
                             
                                 APN, 060510
                                 MQ-8 UAV Spares
                                 
                                     3.468
                                     3.631
                                     9.222
                                     9.222
                                     0.000
                                     34.870
                                     34.813
                                     32.783
                                     16.922
                                     99.990
                                     268.109
                                
                            
                        
                         Continue incremental integration of MQ-8 System to support the Engineering and Manufacturing Development program and RDC efforts.  Continue the MQ-8 program, payload integration, weaponization and Littoral Combat Ship and other Ship Class integration support.  Full Rate Production and Initial Operational Capability will follow completion of Operation Test and Evaluation.
                         Successfully achieve Initial Operational Capability.  Successfully achieve Coastal Battlefield Reconnaissance and Analysis integration.  Successfully achieve Radar Sensor RDC.  Successfully achieve Ship Integration.  Successfully achieve weaponization RDC.  Successfully support interim Special Operations Forces mission.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         SS
                                         FFP
                                         Northrop Grumman Corp
                                         San Diego, CA
                                         
                                             81.622
                                             
                                                 75.000
                                                 2011-11
                                            
                                             
                                                 70.270
                                            
                                             
                                                 70.270
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             14.100
                                             240.992
                                             240.992
                                        
                                    
                                     
                                         Primary Hardware Development
                                         SS
                                         FFP
                                         Raytheon Corp
                                         Falls Church, VA
                                         
                                             7.000
                                             
                                                 5.000
                                                 2011-11
                                            
                                             
                                                 3.000
                                            
                                             
                                                 3.000
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             2.700
                                             17.700
                                             17.700
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Integrated Logistics Support
                                         Various
                                         Various
                                         Various
                                         
                                             1.165
                                             
                                                 1.700
                                                 2011-11
                                            
                                             
                                                 5.600
                                            
                                             
                                                 5.600
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             3.900
                                             12.365
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NAWCAD
                                         PAXRV, MD
                                         
                                             0.000
                                             
                                                 7.000
                                                 2011-11
                                            
                                             
                                                 5.430
                                            
                                             
                                                 5.430
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             6.900
                                             19.330
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         WR
                                         NAWCAD
                                         PAXRV, MD
                                         
                                             0.650
                                             
                                                 0.600
                                                 2011-11
                                            
                                             
                                                 1.500
                                            
                                             
                                                 1.500
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             2.800
                                             5.550
                                        
                                    
                                     
                                         Prior Years T&E
                                         Various
                                         Various
                                         Various
                                         
                                             0.342
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.342
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Travel contract type is TO.
                                 
                                     
                                         Government Engineering Support
                                         WR
                                         NAWCAD
                                         PAXRV, MD
                                         
                                             24.465
                                             
                                                 14.248
                                                 2011-11
                                            
                                             
                                                 8.300
                                            
                                             
                                                 8.300
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             13.100
                                             60.113
                                        
                                    
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         
                                             0.370
                                             
                                                 3.600
                                                 2011-11
                                            
                                             
                                                 5.200
                                            
                                             
                                                 5.200
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             11.200
                                             20.370
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAVAIR
                                         PAXRV, MD
                                         
                                             0.277
                                             
                                                 0.400
                                                 2011-11
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             1.600
                                             2.577
                                        
                                    
                                     
                                         Contractor Engineering Support
                                         Various
                                         Various
                                         Various
                                         
                                             0.600
                                             
                                                 0.700
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.300
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                                 Proj 2768
                                 
                                     
                                         Milestones: Initial Operational Capability
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Milestones: Full Rate Production MQ-8B
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: RDC MQ-8B: Radar RDC
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: RDC MQ-8B: Radar Integration Preliminary Design
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: RDC MQ-8C: MQ-8C Radar, Weapons, and other payloads
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Engineering and Manufacturing Development: VTUAV
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Engineering and Manufacturing Development: Coastal Battlefield Reconnaissance and Analysis Integration
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Engineering and Manufacturing Development: Littoral Combat Ship Integration
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Engineering and Manufacturing Development: Payload, Obsolescence, Software, Analysis, and SOF RDC
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Reviews: MQ-8C RDC: System Readiness Review
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Reviews: MQ-8C RDC: Preliminary Design Review
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Reviews: MQ-8C RDC: Critical Design Review
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Reviews: MQ-8C RDC: Quick Reaction Assessment 1 Endurance MQ-8C
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Reviews: MQ-8C RDC: Quick Reaction Assessment 2 MQ-8C radar, weapons, and payloads
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Test & Evaluation (T&E): Specialty Payloads Review
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Test & Evaluation (T&E): Integrated Payload T&E: Coastal Battlefield Reconnaissance and Analysis IT-D-1
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Test & Evaluation (T&E): MQ-8 Operational Evaluation: MQ-8 OT-C1
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation (T&E): MQ-8 Operational Evaluation: Littoral Combat Ship Integration Review
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Low Rate Initial Production (LRIP)  Aircraft Procurement, Navy (APN) Contract Award V
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Rapid Deployment Capability (RDC) MQ-8C I
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Rapid Deployment Capability (RDC) MQ-8C II
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Rapid Deployment Capability (RDC) MQ-8C III
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Full Rate Production (FRP) MQ-8B I
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Full Rate Production (FRP) MQ-8B II
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         Deliveries: Air Vehicles -  LRIP II APN
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Deliveries: Air Vehicles - LRIP III APN
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Deliveries: Air Vehicles - LRIP IV APN
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries: Air Vehicles - LRIP V APN
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries: Air Vehicles - RDC MQ-8C I
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Deliveries: Air Vehicles - RDC MQ-8C II
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Deliveries: Air Vehicles - RDC MQ-8C III
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Deliveries: Air Vehicles - FRP MQ-8B I
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         Deliveries: Air Vehicles - FRP MQ-8B II
                                         
                                             
                                                 3
                                                 2017
                                            
                                             
                                                 4
                                                 2017
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